## **FMWGs WORK PLAN 2019**

## DEVELOPMENT TIMING

	MONTHS 2019										0014145175			
ACTION/ACTIVITY	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SET	OCT	NOV	DEC	2020	COMMENTS
A1) To consolidate the FMWGS Steering Teams							<b>-</b> -			>				
A2) To display a FMWGs Explanatory dossier														
A3) To incorporate new members in FMWGS													$\rightarrow$	
B) Final agreement of topics and subtopics														
considered/analyzed														
C) To define 2019 - 2030 Strategic Plan Guidelines														
D) To define the collaboration between FMWGS														
and key international associations (First priority:											>			
UIC, SHIFT2RAIL, CCTT, CER, UIRR, ESC)														
E1) Agreement regarding sources of information						>								
E2) To gather information from the sources													>	
F1) To select Strategic Terminals in Backbone net														
F2) Visits to Terminals														
General check list	T				]						T	T	I	
Antwerp / Zeebrugge					_									
Brussels					_									
Rotterdam						_								
Bettembourg					_									
Hamburg			<b>—</b>											
Duisburg														
Bremen	<b>†</b>								<del></del>					
Manheim/Ludwigshafen	DONE													***************************************
Lyon														
Marseille														
Le Havre/Paris														
Barcelona	DONE													
	DONE													
Milan Genoa							<u></u>							
	DONE										ļ			
Malascewicze	DONE													
G) Selection of interconnection lines												-		
	<b></b>										ļ			
Belgium														
The Netherlands														
Luxembourg														
Germany														
France														
Poland	<b>.</b>			<b></b>										
Switzerland														
Italy	<b>.</b>			<b></b>						<b>.</b>	_			
Spain														
H) Visits to critical points of the interconnection	<u> </u>			<u> </u>	<u> </u>					<u> </u>	<u> </u>		<u> </u>	
General check list														
Belgium	Ī								-				>	
The Netherlands	T			[	]				_			>	T	
Luxembourg	1								_	•		+		

Página 1 Version 15/4/2019

	MONTHS 2019													
ACTION/ACTIVITY	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SET	OCT	NOV	DEC	2020	COMMENTS
Germany													· >	
France		<b></b>	<b></b>										. – – – <u>.</u>	
Poland													<b>→</b>	
Switzerland			1							1			>	
Italy		<b>1</b>	1							<b>†</b>				
Spain			1											
I) Meetings with key Shippers / Logistics /													>	
I1) Opinion polls/Inquiries							-						>	
12) meetings with companies top responsibles														
Belgium		1	1		·								>	
The Netherlands		1	<b>.</b>		·					1			—— - >	
Luxembourg					1					<u> </u>			<del>&gt;</del>	
Germany									_				—ン	
France									_				— - <i>-</i> >	
Poland													シ	
Switzerland		1						•	•	1			<del></del>	
Italy			1		1					1			$\rightarrow$	
Spain	1	1	1		1			•		•				
J) Meetings with top responsibles														
J1) Member States														
Belgium														
The Netherlands														
Luxembourg														
Germany														
France					1									
Poland		1	1		·					1				
Switzerland														
Italy					1									
Spain		1	1		·									
J2) European Union														
EC Core Network Corridors														
North Sea - Baltic										<del></del>				After Elections period
North Sea - Mediterranean										+ + -	<del>-</del>			After Elections period
Rhine - Alpine										+				After Elections period
Mediterranean										+				After Elections period
ERTMS Deployement										<del></del>				After Elections period
Rail freight Corridors														
RF Corridor number 8														According to RFC regular meetings
RF Corridor number 2					1		1							According to RFC regular meetings
RF Corridor number 1					T					Ī				According to RFC regular meetings
RF Corridor number 6		_	•											According to RFC regular meetings
EU Parliament					1		1						>	After Elections period
EU Railway Agency					T					T -			>	After Elections period
K) To draw up the Action Plan Topic by Topic												I	$\longrightarrow$	
L) Working sessions with Member States														
Infrastructure & Operations Management														
specialists							1							
Belgium	<b></b>	<b>†</b>	<b></b>		·		<b> </b>		<b>†</b>	† <u> </u>				
The Netherlands	<b></b>	<b>†</b>	<b></b>	<b></b>	·		<b> </b>		<b>†</b>	ł				
Luxembourg			†····	<b>—</b>	1	<b></b>	l			l			<u>`</u>	
Germany		<b></b>								ł				
France		<u> </u>								<u> </u>			<b>→</b>	
Poland			<u> </u>		·	<u> </u>	l						$\longrightarrow$	
I Olafiu	.1	J	.1	.1	.1	J	J	I	.1	II		I	l	

Página 2 Version 15/4/2019

ACTION/ACTIVITY			2020	COMMENTS										
ACTION, ACTIVITY	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SET	OCT	NOV	DEC	2020	COMMENTS
Switzerland													$\longrightarrow$	
Italy													$\longrightarrow$	
Spain -													<del>  &gt;</del>	
M) Working sessions with specialists of key														
UIC													<del>&gt;</del>	
SHIFT2RAIL													<del></del>	
CER													₩	
ССТТ							<del></del>						₩	
OSJD													<del></del>	
UIRR													₩	
* FMWGs General Steering Committee														
meetings														
Restricted			*			*			*		*			
Broad				*			*			*		*	*	
* FMWGs Infrastructure Steering Teams			*		*				*		*			
* FMWGs Operation Steering Teams meetings			*		*				*		*			
* FMWGs Rolling Stock Steering Teams			*		*				*		*			
* FERRMED Conferences & Public presentations	*	*				*	(*)			(*)	*	*	*	

Página 3 Version 15/4/2019